














































































































































































































































































































Line Item Document Number Title Page

Summary C2011101051/0015 MWR-ARRA-CRCR 156772 &of 17
Total Funding:  $36,591.723.00
FYs Fund Budget Org Sub Object Class  Sub Program Cost Org  Sub Proj/Job No. Sub Reporting Category
See Line ltem(s)
Division Closed FYs  Cancelled Fund
Line tem Delivery Date Unit of
Number Description {Start date to End date) Quantity Issue Unit Price Total Cost
o012 Modification 12 0.00 $0.00 $0.00

(01/12/2012 to 03/21/2012)
Change in Performance Period

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#13: Add Fencing at West and South Campus Perirmeter

2011-AB803-454; % 8292500
2011-A811-454; $ 750.00
Ref Req No: R2011111443
0013 Modification 13 0.00 Is $0.00 $0.00

(01/12/2012 to 03/21/2012)
Change in Performance Period

JUSTIFICATION:
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #13) to include:

TIA#1: Schedule Delays from Design Reviews

2011-A611-454: $ 147,000.00
Ref Reg No: R2011111444




Line !‘tem Document Number Title Page
Summary C2011H101051/0015 MWR-ARRA-CRCR 136772 . Yot 17

Total Funding:  $36,591,723.00

FYs Fund Budget Org Sub Object Class  Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line ltem Delivery Date Unit of
Number  poceription {Start date to End date) Quantity Issue Unit Price Total Cost
0015 Modification No. 15 1.00 $44 516.00 $44516.00

(O12/2012 to 03/21/2012)
This is a New Line
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #15) to include:

CRX #29: Provide (2) Additional Core Value Plaques
2011-A611-454; $ 1,000.00
2011-A604-454: $ 1,825.00

CRX #64. Add School Lighting Beyond RFP Regt's
2011-A611-454; $ 2,000.00
2011-A604-454: $28,000.00

CRX #65: Add Wall Hydrants

2011-A611-454: $ 500.00
2011-AB04-454: $ 7,936.00

CRX #72: Credit for Sewer Re-alignment
2011-A603-454: -$ 4,500.00

CRX #77: Change Door Swings, Add Smoke Seals & Doors
2011-A611-454; $ 960.00
2011-AB04-454; $ 9,740.00

CRX #83: Concrete Slab Replacement
2011-A803-454: $ 14,953.00

CRX #84: Remove Tipi Pole from Lobby 301
2011-A604-454: $ 2,000.00

CRX #86: Add Fence at Drainage Swales
2011-A603-454: $ 11,620.00
2011-A611-454: $ 380.00

CRX #88: Replace 2-inch Waterline @ Watertower
2011-A603-454: - $ 290200

Credit towards Modification No. 9:
2011-A803-454 -$ 34,800
Ref Req No: R2011121123




Line [tem Document Number Title Page
Summary C2011101051/0015 MWR-ARRA-CRCR 156772 10 of 17

Line ltem Delivery Date Unit of
Issue Unit Price Total Cost

Number Description (Start date to End date) Quantity

Previous Total:  $36,547,207.00
Modification Total:  $44,516.00

Grand Total: $36,591,723.00
(Includes Discounts)

CO-Lori Irish, 303-987-6776
CS-Joy Ewalt, 303-969-2394
\PM-Chris Lewis, 303-969-2330
IPS- Phil Lawrence, 303-969-2107




Contract Level Document Number
Funding Summary | ¢2011101051/0015

Title
MWHR-ARRA-CRCR 156772

Page
ot 17

Funding Strip Code

2012 - - 2011 - -2527- -454- - -AB03- - - - - -

Reference Requisition: R2011121123

2012 - - -2011- -252Z- -454- - -ABD4- - - - - -

Reference Requisition: R2011121123

2012~ - -2011- -252Z- -454- - -AB11- - - - - -

Reference Requisition: R2011121123

Change in Funded Amount
($9,825 .00y

$49,501.00

$4,840.00
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C2011101051/0015 MWR-ARRA-CRCR 156772

Modification Summary
Building Item No. 1, Design, and Bid Item No. 2, Construction - School:

REVISED CRX # 29 [RFP #3] Provide (2) Additional Core Value Plaques in Corridor. The oniginal scope identified (7) Core Value
signage (inlaid within the floor) - Please reference MOA Drawing GOO3.1. From subsequent discussions with the CCTS Statf, there
are actually (12) Core Values; however, the NPS has been furnished with only 9 core values, as described below. These proposed

brass plaques will be hung on the wall in lieu of brass in-lays within the floor.

Currently, the latest proposed Core Values are the following:

Dakota:

1.) Respect, honor woohoda

2y Wisdom woksape

3) Bravery ohitikapi

4.y Generosity, sacrifice wocantewaste
5.) Compassion, humility, love wowaonsida
6.) Perseverance, patience wakitanpt

7.) Fortitude, courage wowaditake
8.) Spirituality, prayer wocekiye

9.) Honest owotanna

The DBC to provide a detatled line itemn proposal to inchude design and construction costs for the (2) additional signage plagues
(however, please keep in mind that the DSC PM coordinated most of the effort on translations with the CCTS and Tribal Council).
Also, the DBC shall identify construction credits for not installing brass/metal in-lays within the corridor flooring surface in lieu of the
recently proposed wall plaques. Please provide a detailed, Iine item cost breakdown identifying all add costs respective to this change
order to include both design and construction costs.

Contractor's Negotiated Time Extension:  No Time Extension Requested

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $1,000.00
Contractor's Negotiated Cost: $2.825.00
ADD: $2,825.00

CRX#54: This change order was a result of BIA requiring formal documentation for the very first design change from a straight
North Access Road out to Hwy 34 to a curved road, with the understanding there would be no additional cost to the Government.
Kraus-Anderson agreed and re-designed the 100% DD-level access road for a better alignment with assisted with thewr cut and fill
requirements. This change order confirms that the re-design and construction was performed at $0.00 cost to the Government.

Bid Item No. 1, Design and Bid Item No. 2, Construction - School:

CRX #64: Lighting Requirements Beyond RFP Requirements: The MOA 100% DD-level REFP documents (Drawing Sheets EL101.1
- EL 106.1) and the Design Narrative (pgs 77 - 86) identify proposed interior lighting layouts based on performance requirements
presented in the Design Narrative. Per the Narrative, it appears that the average lighting levels exceed the minimum requirements for
each particular room classification. In addition, it seems that WSN is using different light fixtures (indirect versus direct light fixtures)
than MOA's specifications and the amount of fixtures vary throughout the school.

Kraus Anderson has stated that due to review comments, an additional $30,000 worth of fixtures were added. The Government would
like Kraus Anderson to present information to support this amount mncluding drawing mark-ups showing the additional fixtures, the
review comment(s) where the Government directed the DBC to increase lighting levels, and a detailed, line ttemn breakdown cost
proposal for the additional fixtures. The Government understands that there are design changes from 40% to 100% design; however,
it the changes are truly substantial, we will review and determine if, in fact, a substantial change has oceurred.

Please provide a detailed proposal with the mformation requested above.
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Contractor's Negotiated Time Extension:  No Time Extension Requested

Contractor's Negotiated Design Costs (included within subtotal ADD below):  $2,000.00

Contractor's Negotiated Cost: $30,000.00

ADD: $30,000.00
Bid Iterm No. 1, Design, & Bid Item No. 2, School:

CRX #65 [RFP #12]: Add Wall Hydrants: The DBC RFP documents require compliance with the BIA School Facilities Design
Handbook (attached to the DBC RFP). Compliance with the BIA School Facilities Design Handbook, Article 6040-1.2, states "...a
system for hand watering must be provided”. Because of expansive soils, automatic irrigation equipment around buildings was not
provided m the MOA 40% Design Development drawings. Furthermore, Spigots or quick-coupling disconnects are not a good option
because of maintenance concerns with winter conditions and the potential for damage caused by freezing conditions; therefore, wall
hydrants were the best solution. The MOA drawings show 4 wall hydrants (WH-1, two on each building side at the center core area).
The DBC signed and stamped construction documents (CD's) provide for a total of eight (8) wall hydrants at the dormitory room
wings, i lieu of the 4 wall hydrants at the core area. It1s questionable whether the 8 locations shown on the DBC CD's is the most
cost effective and best solution, or whether the 4 original locations as shown on the MOA should have been retained and two
additional wall hydrants added (one at each dormitory wing at exterior walls not facing the courtyards). If cost for 8 wall hydrants, in
lieu of 4, as reconfigured by the DBC CD's 1s not considered feasible, then the original four locations should be retained; and, a
change proposal should be considered to add only two additional wall hydrants.

If the DBC considers that a change in Contract Sum or Contract Tune 1s required, please submit a detailed materials and labor
proposal (showing quantities and unit costs) for construction and/or design as may be applicable including, but not limited to, the
following minimum applicable detailed matenial and labor breakdown items, no later than the close of business, Wednesday, July 27,
2011:

Additional wall hydrant fixtures

Credit wall hydrant fixtures

Additional water piping

Credit water piping

Additional shut off valves

Credit shut off valves

Additional pipe insulation

Credit pipe insulation

All other costs (verify and define if occurs) as may be needed for a complete installation

Contractor’s Negotiated Time Extension:  No Time Extension Requested

Contractor's Negotiated Design Costs (included within subtotal ADD below):  $500.00
Contractor's Negotiated Cost: $8,436.00
ADD:  $8.436.00
Bid Item No. 3, Site Development and Utilities:
CRX #72 (RFP #11 & COD #06) Credit to Sewer Line Installation:

This credit represents the negotiated credit for Marion Trucking to re-route the new sewer line adjacent to the existing dormitory
building. Credit includes less trenching costs, trenching protection, and protection of the dormitory.

Contractor's Negotiated Time Extension:  No Time Extension Requested
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Contractor's Negotiated Design Costs (included within subtotal ADD belowy:  $0.00
Contractor's Negotiated Cost: -$4,500.00
DEDUCT: -$4,500.00

SUMMARY OF BID ITEM SUBTOTAL CHANGES:

SUBTOTAL for BID ITEM No. 1 (CRX 72) $(4,500.00)
TOTAL ADD CRX 72: $(4,500.00)

Bid Item No. 1, Design, & Bid Item No. 2, School:

CRX #77: Change Door Swings, Add Smoke Seals, & Add Doors:
The original scope for CRX #77 changed substantially with KA's proposal to mcorporate a card key access system in lieu of
additional egress doors. Below is the revised scope:

Contractor's Negotiated Time Extension:  No Time Extension Requested
Contractor's Negotiated Design Costs (included within subtotal ADD below):  $960.00
Contractor's Negotiated Cost: $10,700.00
ADD: $10,700.00
Bid Ttem No. 1, Design, & Bid Item No. 3, Construction - Site Development & Utilities:

CRX #83 [ RFP 18] and COD #08: Replace Existing Concrete Slab with Asphalt:

Background: Today, the project team discovered ambiguities between civil drawings that comeided with solutions for dramage
problems on the southern area of the existing concrete slab, servicing the bus drop-off and future handicap parking, scheduled to
remain. Sheets C4.1 differs from Sheets C7.5, C7.7, C7.10, and C8.5 regarding existing concrete scheduled to remain versus
demolished, removed, and hauled away. In addition, Detail 3/C18.4 which shows up on C10.1 and C10.5 references the wrong detail.
Follow-up discussions with WSN's Jetf Kuhn verified that the detail should, i fact, reference Detail 1/C18.4 for curb and gutter
adjacent to a new concrete sidewalk.

The meconsistencies in the drawings mhibited the project team from ascertaming a reasonable, expedient solution to the existing
drainage problem due to the existing concrete slab constructed to intentionally drainage towards the south. The new curb, gutter, and
sidewalk will result in damming the draining water resulting in a future maintenance issue and safety hazard during winter months. It
1s the project team's recommendation to remove the 6 panels of existing concrete and replace with an asphalt surface to be like-in-kind
to the asphalt roads tying into the existing concrete slabs, proposed to be removed. The new asphalt shall require improvements to the
existing base course and sub-base, per existing design document requirements for depth and compaction (see Detail 1/C21.3).

Contractor to sawcut the existing slab; demolish, remove, and haul off approximately 2,200 sf of existing concrete that is causing
drainage problems with the designed curb, gutter, and sidewalk design, per Sheet C10.2 and C10.5, and replace this concrete slab with
built-up base course and sub-base prior to applying asphalt and tic into the designed asphalt roads east and west of the existing
concrete slab location. Please reference the attached documents for existing grade information and sketch showing limits of work.

Contractor's Negotiated Time Extension:  No Time Extension Requested

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $0.00
Contractor's Negotiated Cost: $14,953.00

ADD  $14,953.00
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Bid Item No. 2, School:

CRX#84: Remove Tipi Pole From Lobby 301:

Description: Remove the steel pipe column that extends from the {lat plate steel ring (Elevation 1090") down to the floor in the
middle of Lobby 301, Cover the open end of the steel pipe with welded steel plate with edges ground smooth. Fimish shall match
surrounding steel pipe and plate. The cast in place concrete base at the base of the pole shall also be removed and the floor patched
and firished to match the surrounding floor. Include review and recommendations the by designer of record with any necessary
documentation.

Background: Removal of this pipe 15 mtended to remove a tripping hazard and attractive nuisance from this hngh traffic area.

Contractor's Negotiated Time Extension:  No Time Extension Requested
Contractor's Negotiated Design Costs (included within subtotal ADD below):  $0.00
Contractor's Negotiated Cost: $2,000.00

ADD: $2,000.00

Bid Item No. 1, Design, & Bid Item No. 3, Site Development and Utilities:
CRX #86 [RFP 20}: Add Fences at Drainage Swales:

Provide additional 4' high chain link fencing at locations as shown on the attached drawings (2 thus attached, note the second drawing
shows a continuation of the fencing which could not be shown on the first drawing):

1. At the west side of the sidewalk heading north from the northeast corner of the high school hard surface play area, from the hard
surface play area north fence to a set-back distance from the gravel emergency service road equivalent to the sidewalk width east of
that location. Continue the fence (at this equivalent set back distance parallel to the gravel emergency service road) to the westto a
point a minimum of 12'-0" west of the culvert location m the drainage ditch.

2. Atthe east side of the sidewalk heading north from the northeast corner of the high school hard surface play area, from the hard
surface play area east fence north and then east continuous to connect to the fence at the football field/track enclosure fence. Please
note the drawing enclosed shows the high school play area with no east fence, but rather a south fence which 1s incorrect; reference
my attached e-mail (Item 3.a) of September 22, 2011 sent at 8:55 AM which noted this error on the drawings.

3. At the northeast of the football field/track, connect to the football field/track enclosure fence at a 90 degree angle and then follow
the sidewalk east continuous to a point approximately south of the eastern most point of the existing concrete parking lot/sidewalk
north of this location. Set back fence from sidewalk as appropriate.

The justification for this additional fencing 1s for safety, especially with regards to football games in the late fall. For example, should
some snow cover oceur, the drainage ditches/culverts could be hidden by snow and persons on grass runming (off sidewalks) could
potentially sustain injury at these areas. These fence areas would offer additional protections at these potential risk areas, areas which
are subject to higher pedestrian traffic and potential pedestrian cut-across areas, and the construction documents failed to address these
potential safety issues.

The DBC is to provide both design and construction costs associated with this proposed change order. In addition, the DBC 1s to
identify those original scope items to be credited from the construction scope of work.

Contractor's Negotiated Time Extension:  No Time Extension Requested
Contractor’s Negotiated Design Costs: (included within subtotal ADD below): $380.00

Contractor's Negotiated Cost: $12,000.00

ADD  $12,000.00

Bid Item No. 1, Design, & Bid Item No. 3, Site Development and Utilities:
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Change Order (CRX) # 88: [RFP #21] - Provide Additional Temporary Parking Lot Lighting

Background: Contractor requested to remove the original temporary hghting May 201 1after all the after-school activities for the
school vear had been completed. Both the CCTS staff and NPS agreed to the removal. On November 2, 2011, the NPS awarded TIA
#1 to extend the current contract period from January 12, 2012 to March 21, 2012 (Buildings) and May 1, 2012 for all remaining site
work. Because the extension did not include any provisions for temporary hghting during the winter months for after school
activities, the NPS requested that the Contractor nstall additional temporary lighting until the new parking lot lighting is complete and
substantial completion has been granted.

The DBC is to provide both design and construction costs assoctated with this proposed change order. In addition, the DBC 15 to
identify those original scope itens to be credited from the construction scope of work.

Contractor's Negotiated Time Extension:  No Time Extension Requested
Contractor’s Negotiated Design Costs: (included within subtotal ADD below): $0.00
Contractor's Negotiated Cost: $2.902.00

ADD  $2.,902.00

Bid Item No. 1, Design, & Bid Item No. 3, Site Development and Utilities:
Credit to Modification No. 09: Water Quality Improvement
Negotiated Credit for Smith Plumbing work within the new water tower. KA decided to subcontract the work back to Maquire Iron,
who performed the vertical piping work within the water tower for $34,800 in lieu of the Smith Plambing quote of $77,026;
consequently, the savings to the NPS is $34,800.
Contractor's Negotiated Time Extension:  No Time Extenston Requested
Contractor's Negotiated Design Costs (included within subtotal ADD below):  $0.00

Contractor's Negotiated Cost: -$34,800.00

DEDUCT: -$34,800.00

SUMMARY OF BID ITEM SUBTOTAL CHANGES:

SUBTOTAL for BID ITEM No. 1 (CRXs 29, 64, 65,77, 86) $  4,840.00
SUBTOTAL for BID ITEM No. 2 (CRXs 29, 64, 65, 77, 84) $ 49,501.00
SUBTOTAL for BID I[TEM No. 3 (CRXs 72, 83, 86, 88, Credit) 3 (9,825.00)
REVISED TOTAL ADD MOD 15: $ 44,516.00

Except as modified above, all work shall be performed m accordance with the provisions of the contract
where applicable as determined by the Contracting Officer or as otherwise directed by the Contracting
Officer.

C. The cumulative total for these Change Orders results in an increased amount of $44,516.00 in the contract amount. The revised
amount 1s accordingly established as follows:




Document Title

MWR-ARRA-CRCR 156772

Docwrment No.
C2011101051/0015

Page 17 of 17

Original
Bid Mod 16-

Description Amount Mod 2-9 14 Mod I3 Total
Design $1,642,502 91,282 $171,455 $4.840  $1,910,079
School $15,306,486 $121,357  $62,674 549,501 $15,540,018

Site & Util. $10,687.404 $676,474 $202,422 -9.825  §11.,556,475
Sewage $540,069 $540.,069
Dorm $5,538,746 $7.550 $5,546,296

Bus Storage $£559.566 $56,385 $615.951

3BR $187,310 $8,259  $2.746 $198.315
(2)-2BR $305,932 $8,258  $2,747 $316,937
Duplex $237,026 $8,258 82,747 $248,031
(3)-2 Car $116,805 $2,747 $119,552
$35,121,846 $977,823 $447,538 $44.516  $36,591,723

Onginal Contract Amount: $35,121,846.00
Mods No. 0001 & 0005 — No Cost: $0.00
Mod No. 0002 ~ Increase: $92.861.00

Mod No. 0003 - Increase: $80,964 .00
Mod No. 0004 - Increase: $76,863.00
Mod No. 0006 ~ Increase: $69.,000.00
Mod No. 0007 — Increase: $51,714.00
Mod No. 0008 — Increase: $68,729.00
Mod No. 0009 — Increase: $537,692.00
Mod No. 0010 ~ Increase: $65,713.00
Mod No. 0011 - Increase: $80,189.00
Mod No. 0012 — Increase: $83.675.00
Meod No. 0013 - Increase: $147,000.00
Mod No. 0014 — Increase: $70,961.00
Mod No. 0015 — Increase: $44.316.00

Revised Contract Amount:

$36,591,723.00

As a result of this Modification, the contract completion date remains changed at March 21, 2012 for all buildings and May 1, 2012,
for remaining site work,

CONTRACTOR’S STATEMENT OF RELEASE

The foregoing Modification No. 13, 1s satisfactory and is hereby accepted. In accepting this Modification No. 15, the Contractor
acknowledges that he has no unsatisfied claims against the Government arising out of or resulting from this modification, and the
contractor hereby releases and discharges the Government from any and all claims or demands whatsoever arising out of or resulting
from this modification.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT 1D CODE Page

1 of 19

2. AMENDMENT/MODIFICATION NO. |3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. |5, PROJECT NO, (f applicabie)

0018 03/05/2012 See Linas
8. ISSUED BY CODE { 2081 7. ADMINISTERED BY (If other than ltem 6 CODEI 2081
DSC-CS Contracting Services Division DSC-CS Contracting Services Division
National Park Service,P.O. Box 25287 Natlonal Park Service,P.O, Box 25287
Denver, CO 80225 Denver, CO 80225
8. NAME AND ADDRESS OF CONTRACTOR (N, street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

Kraus-Anderson Construction Company 9B. DATED (SEEITEM 11)

525 South 8th St
) ) 10A. MODIFICATION OF CONTRACT/ORDER
Minneapolis, MN 55404-1030 {X} NO. C2011101051
(x) | 108- DATED  (SEE ITEM 13)
CODE__* [EACILITY CODE 04/29/2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbared sollcitation Is amended as set forth in item 14. The hour and date specified for raceipt of Offers D is extended, D Is not axtended.

Offars must acknowlodge receipt of this amendment pricr to the hour and date specifiad In the solicitation or s amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b} By acknowiedging raceipt of this amandment on each copy of the offer
submitted; or (¢) By sep lattar or telegram which includes a referance 1o the solicitation and amendment numbars. FAILURE OF YOUR ACKNOW LEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire 1o change an offer already submitted, such change may be made by telegram or
latter, provided each telegram or letter makes reference (o the solicitation and this amendment, ard Is recelved prior 1o the opening hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA  (f required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE} A THIS CHANGE ORDER I$ ISSUED PURSUANT TO! (Specify authority} THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN
G THE CONTRACT ORDER NO. IN (TEM 10A.

D 8. THE ABOVE NUMBERED CONTRACT/ORDE IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date ~t~,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS EN /ERED INTO PURSUANT TO AUTHORITY OF:
FAR 5§2.243-4 "Changes"

D, OTHER (Specify type of modification and authority)

E. IMPORTANT. Contractor E] is not, is required to sign this document and return __ 1 copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/coniract sutiject matter where feasible. )

The purpose of this modification no, 18, is to revise phasing, incorporate the project closeout schedule, and incorporate surety bond and extended warranty for
concrete slabs at no cost to the Govemnment.

Revise phasing as foliows:
Phase 1: Project Closeout Phase 1, (K-12 School, K-12 Accessible Paths, Elementary Play Areas, K-12 Utilities and Infrastructure Systems; Areas Indicated insid
of Sercurity Fence, exclusive of final landscaping). Substantial Complation as of March 21, 2012.

Phase 2: Project Closeout Phase 2, (Dormitory Staff Housing, Faciliies Maintenance and Bus Storage Facility, Remaining Structures, Remaining Sitework,
Remaining Infrastructure, Remalining Systems and Miscellaneous ltems for Project Completion): Substantial Completion as of May 1, 2012

Liquidated Damages rate for sach phase remains unchanged.

All other terms and conditions of the contract remain unchanged.

Excapt as providad herein, ali terms and condiilons of the decument refarenced in flam 84 or 10A, as hetatoforg changed, remaine unchanged and in full force and effect.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
W/ iperto Lari K. Irish .
15C. DATE SIGNED |16B. Unitgd States of America / ) B 16C. DATE SIGNED
WEACTOROREREE? s Seveect e ) 1ol oC. DATE SIGHE

oy e - ..“-/fw BY - et ;géf;e S g L

Signature of person authorized to sign) L{“ 4=~/ 2\ {Signature of Contracting Offiver) s
NSN 7540.01.162-8070 STANDARD FORM 30 (REV. 0-83)
PREVIOUS EDITION : Prescribed by GSA FAR (48 CFR)
UNUSABLE 63243

s TGS NSO SN0 SO S e - o e e e o e <

e e L o g € e s
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Line Item Delivery Date Unit of
Number  pegcription (Start date to End date) Quantity Issue Unit Price Total Cost
Crow Creek Tribal School Replacement Project
Stephan (Hyde County), South Dakota
CRCR-156772
0001 Crow Creek Tribal School Replacement - 04/30/2010 0.00 job $0.00 $0.00
CRCR-156772
(04/30/2010 to 03/21/2012)
Change in Delivery Date, Performance Period
0002 Modification 2 04/30/2010 0.00 Is $0.00 $0.00

(01/12/2012 to 03/21/2012)
Change in Delivery Date
JUSTIFICATION

This justification is for additional construction activities:

Bid Item No. 3, Construction - Site Development & Utilities:

Change Order (CRX) # 03: Contractor Proposed Multi-legged Water Tower vs. Single Pedestal W ater Tower

Contractor was asked to develop and submit a detailed, cost proposal comparison between the multi-legged water tower and the
single-pedestal water tower to include life cycle costing for maintenance and operation. Each water tower is to be sized to
accommodate 250,000 gallons and comply with current design drawings and specifications (Shts C14.1and C14.3). The below

amount represents the increase in construction cost to choose the single pedestal watertower over the multi-legged water tower.

Contractor's Negotiated Cost: $92,861.00
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Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0003 Modification 3 04/30/2010 0.00 Is $0.00 $0.00

(01/12/2012 to 03/21/2012)
Change in Delivery Date
JUSTIFICATION:
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#2: Replace (e) 4" Sanitary Sewer with 6" SS line
CRX#6: CMU Wall Separation between Buses & Office
CRX #9A: Switching plants & trees at Medicine Wheel
CRX #9B: Adding Pine trees along Discovery Path
CRX #15: Credit for Re-Installation of Stations of Cross
CRX #18: Relocate Utility Electric Line

CRX #22: Deletion of Combo Eyewash-shower

CRX #23: Turtle Shell Outdoor Classroom

CRX #25: Provide Unit Pricing for trash & picnic tables
CRX #32: Food Service Layout Revisions

Recent Account Activity:
Construction Contingency Funding: $1,670,851.00

Mod. 02: -$  92,861.00

Balance Remaining: $1,577,990.00

This Mod (Mod. 03): -$  80,964.00

Balance Remaining: $1,497,026.00

Budget Summary:

K00600/1Y210/09-10/Y9A2N000/25.3A

(Construction-Site Utilities) $3,374,000 2011-A603-655**
K00600/1Y211/09-10/Y9A2N000/25.3A

(Construction-Academic) $21,708,000 2011-A604-655**
K00600/1Y213/09-10/Y9A2N000/25.3A

(Construction-Dormitory) $6,926,358 2011-A605-655**
K00600/1Y214/09-10/Y9A2N000/25.3A

(Construction-Quarters) $907,000 2011-A606-655**
K00600/1Y215/09-10/Y9A2N000/25.3A

(Construction-Bus Gar/Maint.) $1,054,000 2011-A607-655**
K00600/1Y220/09-10/Y9A2N000/25.3A

(Contingency) $1,670,851 2011-A608-454
K00600/1Y221/09-10/Y9A2N000/25.3A

(NPS Service Fee - FY2010) $165,000 2011-A609-655
K00600/1Y230/09-10/Y9A2N000/25.3A

(Const. Mgt./Inspection) $2,128,161 2011-A610-655
K00600/1Y242/09-10/Y9A2N000/25.3A

(Design) $1,630,529 2011-A611-655*

Total of $39,134,476
Ref Req No: R2011111077




Li ne ltem Document Number Title Page
Su mm ary C2011101051/0016 MWR-ARRA-CRCR 156772 40f 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0004 Modification 4 04/30/2010 0.00 Is $0.00 $0.00
(01/12/2012 to 03/21/2012)
Change in Delivery Date
Line ltems 1, 2 & 3 in the total amount of $76,863.00.
0005 Modification 5 04/30/2010 0.00 Is $0.00 $0.00
(01/12/2012 to 03/21/2012)
Change in Delivery Date
Administrative only. Revise Account Numbers as follows:
2011-A608-454 ($76,863.00) Delete
2011-A603-454 45,547.00 Add
2011-A604-454 12,857.00 Add
2011-A611-454 18,459.00 Add
Net change $0.00
Ref Req No: R2011111132
0006 Modification 6 04/30/2010 0.00 Is $0.00 $0.00

Change in Delivery Date
JUSTIFICATION:

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to

include:

(01/12/2012 to 03/21/2012)

CRX#8: Additional Toilets @ FEMA Shelter

Accting codes allocated for this modification number six are:

Line Item #1 Design - 2011-A611-454 = $3,500.00

Line Item #2 Construction School - 2011-A604-454 = $65,500.00

Total Amount Allocated:

Ref Req No: R2011111165

$69,000.00




CRX#21:
CRX#34:
CRX#35:
CRX#36:
CRX#38:

(01/12/2012 to 03/21/2012)

Change in Delivery Date
Modification No. 7, is for additional Construction Services for Phase 2 Construction change orders to include:

Addition of Student Lab Stations to H.S.
Provide Refrigerators in Dormitory
Provide Appliances @ Staff Housing
Delete Adjustable Shelving in Rm 332
Change Floor Surface at Auxiliary Gym

Funds are being allocated to the following account numbers for this modification number 7.
Line ltem #1 - Design - 2011-A611-454: $9,025.00

Line Item #2 - Construction School - 2011-A604-454: $17,914.00

Line Item #7- Staff Housing A, B, & C: 2011-A606-454: $24,775.00

Total Amount: $51,714.00

Ref Req No: R2011111236

Line Item Document Number Title Page
Summary C2011101051/0016 MWR-ARRA-CRCR 156772 5 of 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0007 Modification 7 04/30/2010 0.00 $0.00 $0.00




Line Item Document Number Title Page
Summary C2011101051/0016 MWR-ARRA-CRCR 156772 6.0f 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0008 Modification 8 04/30/2010 0.00 $0.00 $0.00

Change in Delivery Date

(01/12/2012 to 03/21/2012)

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to

include:

CRX#26: Provide Add'l Sidewalks from Parking to Football Fields.
CRX#33: Change Dormitory Carpet to Linoleum in Corr.
CRX#37: Change Dark Bronze Finish to Clear Anodized

CRX#39: Changes to Dorm Living Rm

CRX#40: Delete Door between Chem. St. Rm & Science Lab Rm at M.S.

Recent Account Activity:

Construction Contingency Funding: $1,670,851.00

Mod. 02: -$92,861.00

Mod. 03: -$80,964.00

Mod. 04: -$97,975.00

Mod. 06: -$69,000.00

Mod. 07: -$51,714.00

This Mod (Mod 8): -$68,729.00
Balance Remaining: $1,209,608.00

2011-A604-454: $24,924.00
2011-A603-454: $ 3,352.00
2011-A605-454: $ 7,550.00
2011-A611-454: $32,903.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities) $3,374,000
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic) $21,708,000
K00600/1Y213/09-10/Y9A2N000/25.3A

(Construction-Dormitory) $6,926,358
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters) $907,000

K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.) $1,054,000
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency) $1,670,851
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010) $165,000
K00600/1Y230/09-10/Y9A2N000/25.3A
(Const. Mgt./Inspection) $2,128,161
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design) $1,630,529

Total of $39,134,476

Ref Req No: R2011111258

2011-A603-454**

2011-A604-454**

2011-A605-454**

2011-A606-454**

2011-A607-454**

2011-A608-454

2011-A609-454

2011-A610-454

2011-A611-454*




Line Item Document Number Title Page
Summary C2011101051/0016 MWR-ARRA-CRCR 156772 70f 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0009 Modification 9 04/30/2010 0.00 $0.00 $0.00

Change in Delivery Date

(01/12/2012 to 03/21/2012)

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#58: Water Quality Improvements

Recent Account Activity:

Construction Contingency Funding: $1,670,851.00

Mod. 02: -$  92,861.00
Mod. 03: -$  80,964.00
Mod. 04: -$  97,975.00
Mod. 06: -$  69,000.00
Mod. 07: -$ 51,714.00
Mod. 08: -$ 68,729.00
Mod. 09: -$ 65,713.00
This Mod (Mod 10): -$ 537692.00
Balance Remaining: $ 574,435.52
2011-A603-454: $510,297.00
2011-A611-454: $ 27,395.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities) $11,904,329.00
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic) $15,469,926.00
K00600/1Y213/09-10/Y9A2N000/25.3A

(Construction-Dormitory) $5,546,296.00
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters) $882,835.00

K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.) $615,951.00
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency) $574,435.52
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010) $601,379.48
K00600/1Y230/09-10/Y9A2N000/25.3A

(Const. Mgt./Inspection) $1,727,005.00
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design) $1,746,045.00

Total of $39,068,202.00

Ref Req No: R2011111403

2011-A603-454**

2011-A604-454**

2011-A605-454**

2011-A606-454**

2011-A607-454**

2011-A608-454

2011-A609-454

2011-A610-454

2011-A611-454*




Line Item Document Number Title Page
Summary C2011101051/0016 MWR-ARRA-CRCR 156772 8.of 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0010 Modification 10 04/30/2010 0.00 $0.00 $0.00

(01/12/2012 to 03/21/2012)
Change in Delivery Date

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#45: Addition of sinks at Elementary Classrooms
CRX#48: Change 4'x8' Vertical Ext. Panels to Horizontal Lap
CRX#55: Gas Line for M.S. & H.S. Science Lab

Recent Account Activity:

Construction Contingency Funding: $1,670,851.00
Mod. 02: -$  92,861.00

Mod. 03: -$  80,964.00

Mod. 04: -$  97,975.00

Mod. 06: -$  69,000.00

Mod. 07: -$ 51,714.00

Mod. 08: -$  68,729.00

This Mod (Mod 9): -$  65,713.00
Balance Remaining: $1,143,895.00
2011-A603-454: $ 382.00
2011-A604-454: $42,083.00
2011-A606-454: $10,987.00
2011-A611-454: $12,261.00

Budget Summary:

K00600/1Y210/09-10/Y9A2N000/25.3A

(Construction-Site Utilities) $3,374,000 2011-A603-454**

K00600/1Y211/09-10/Y9A2N000/25.3A

(Construction-Academic) $21,708,000 2011-A604-454**

K00600/1Y213/09-10/Y9A2N000/25.3A

(Construction-Dormitory) $6,926,358 2011-A605-454**

K00600/1Y214/09-10/Y9A2N000/25.3A

(Construction-Quarters) $907,000 2011-A606-454**

K00600/1Y215/09-10/Y9A2N000/25.3A

(Construction-Bus Gar/Maint.) $1,054,000 2011-A607-454**

K00600/1Y220/09-10/Y9A2N000/25.3A

(Contingency) $1,670,851 2011-A608-454

K00600/1Y221/09-10/Y9A2N000/25.3A

(NPS Service Fee - FY2010) $165,000 2011-A609-454

K00600/1Y230/09-10/Y9A2N000/25.3A

(Const. Mgt./Inspection) $2,128,161 2011-A610-454

K00600/1Y242/09-10/Y9A2N000/25.3A

(Design) $1,630,529 2011-A611-454*
Ref Req No: R2011111391




(01/12/2012 to 03/21/2012)
Change in Delivery Date
JUSTIFICATION:

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #13) to include:
TIA#1: Schedule Delays from Design Reviews

2011-A611-454: $ 147,000.00

Ref Req No: R2011111444

Li ne ltem Document Number Title Page
Su mm ary C2011101051/0016 MWR-ARRA-CRCR 156772 9of 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0011 Modification 11 04/30/2010 0.00 $0.00 $0.00
(01/12/2012 to 03/21/2012)
Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:
CRX#13: Add Fencing between Middle School and Elementary playgrounds
Recent Account Activity:
Ref Req No: R2011111442
0012 Modification 12 04/30/2010 0.00 $0.00 $0.00
(01/12/2012 to 03/21/2012)
Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:
CRX#13: Add Fencing at West and South Campus Perimeter
2011-A603-454: $ 82,925.00
2011-A611-454: $  750.00
Ref Req No: R2011111443
0013 Modification 13 04/30/2010 0.00 Is $0.00 $0.00




Line Item Document Number Title Page
Su mm ary C2011101051/0016 MWR-ARRA-CRCR 156772 10 of 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0014 Modification No. 14 04/30/2010 0.00 $0.00 $0.00

Change in Delivery Date

(01/12/2012 to 03/21/2012)

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders

(Modification #14) to include:

CRX #63: Change Local Rd Width
2011-A611-454: $ 5,000.00
2011-A603-454: $45,370.00

CRX #80: Provide Dishwashers
2011-A604-454: $12,314.00

CRX #82: Provide Drop-In Ranges
2011-A604-454: $ 8,277.00

Ref Req No: R2011121078




Line Item Document Number Title Page
Su mm ary C2011101051/0016 MWR-ARRA-CRCR 156772 11 of 19
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0015 Modification No. 15 04/30/2010 0.00 $0.00 $0.00

(01/12/2012 to 03/21/2012)

Change in Delivery Date

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders

(Modification #15) to include:

CRX #29: Provide (2) Additional Core Value Plaques
2011-A611-454: $ 1,000.00
2011-A604-454: $ 1,825.00

CRX #64: Add School Lighting Beyond RFP Reqt's
2011-A611-454: $ 2,000.00
2011-A604-454: $28,000.00

CRX #65: Add Wall Hydrants

2011-A611-454: $ 500.00
2011-A604-454: $ 7,936.00

CRX #72: Credit for Sewer Re-alignment
2011-A603-454: -$ 4,500.00

CRX #77: Change Door Swings, Add Smoke Seals & Doors
2011-A611-454: $ 960.00
2011-A604-454: $ 9,740.00

CRX #83: Concrete Slab Replacement
2011-A603-454: $ 14,953.00

CRX #84: Remove Tipi Pole from Lobby 301
2011-A604-454: $ 2,000.00

CRX #86: Add Fence at Drainage Swales
2011-A603-454: $ 11,620.00
2011-A611-454: $ 380.00

CRX #88: Replace 2-inch Waterline @ W atertower
2011-A603-454: $ 2,902.00

Credit towards Modification No. 9:
2011-A603-454 -$ 34,800

Ref Req No: R2011121123




Line Item Document Number Title Page
Su mm ary C2011101051/0016 MWR-ARRA-CRCR 156772 12 of 19
Line Item Delivery Date Unit of

Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

CO-Lori Irish, 303-987-6776
CS-Joy Ewalt, 303-969-2394
PM-Chris Lewis, 303-969-2330
PS- Phil Lawrence, 303-969-2107

Previous Total:  $36,591,723.00
Modification Total: ~ $0.00

Grand Total: $36,591,723.00
(Includes Discounts)




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT 10 CODE Page
yoof 7
2. AMENDMENTMODIFICATION NO. |3, EFFECTIVE DATE |4, REQUISITIONPURCHASE REQ. NG, 5. PROJECT NO. (i applicatie)
0017 05442012 See Lines
6. 1SSUED BY cone| 2081 7. ADMINISTERED BY (/f other then ftem 6] CODE| 2081

DSC-CH Contracting Services Division
National Park Service P.O. Box 25287
Denvor, CO BO226

DSC-C8 Contracling Services Division
National Patk Service PO, Box 25287

Donwver, CO 80225

8. NAME AND ADDRESS OF CONTRACTOR

Kraus-Anderson Construction Company
525 South 8th &

Minneapolis, MN 55404-1030

{No., streef, county, State and Zip Code)

9A AMENDMENT OF SOLICITATION NO

9B. DATED (SEE [TEM 11)

oy

10A. MODIFICATION OF CONTRACT/ORDER
NO. C2011101051

CODE_*

lEACIUTY CODE

o]

10B. DATED (SEEITEM 13)
Q472912010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation i amended as set forth in Rem 14, The hour and date specified for receipt of Offers

D is extended, D i not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation o as amended, by one of the following methods

(a) By completing ftems 8 and 15, and retuming ___

copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or {¢) By separate lefter of telegram which Includes a reference 1o the sobcitation and amendment numbers. FALURE OF YOUR ACKNOWLEDGMENT
TOBE RECENVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

N REJECTION OF YOUR OFFER.

if by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or

tetter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the vpening hour and date spacified.

12. ACCOUNTING AND APPROPRIATION DATA

See Funding Detall

(if required)

13 THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS.

1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE| A THIS CHANGE ORDER 1S ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
[ THE CONTRACT ORDER NO. IN ITEM 10A.
D B. THE ABOVE NUMBERED CONTRACGT/ORDER 1S MODIFIED TO REFLEGT THE ADMINISTRATIVE CHANGES (such as
~ changes in paying office, appropriation date, ete.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
7] C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTC PURSUANT TO AUTHORITY OF;
FAR 52.243-04 "Changes"
0] D. OTHER (Specify lype of modificalion and autkority)

£, IMPORTANT. Contraclor D is pot, is required to sign this document and return __1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

{Organized by UCF section headings, inciuding soficitation/coniract subject matter where feasible.)

The purpose of this Modification No. 17, is to acknowledge the changes in the attached "Modification Summary” in the total amount of $58,721.00. No additional

tirme is being allowed and the contract cormpletion date remains March 21, 2012 for all buildings and May 1, 2012, for remaining site work

conditions rerrain unchanged.
Original Contract Amount:
Mods No. 0001 & 0005 - No Cost:
Mod No. 0002 - increase:
Mod No. 0003 -~ Increase:
Mod No. 0004 - Increase;
Mod No. 0006 - Increase:
Mod No. 0007 - increase:
Mod No. 0008 - Increase:
Mod No. 0009 - increase!
Mod No. 0010 - Increase:
Mad No, 0011 - Increase:
Mod No. 0012 - increase:

$35,121,846.00 Mod No. 0013 - Increase:  $147,000.00
$0.00 Mod No. 0014 - Increase;  $70,951.00
$92,861.00 Mod No. 0015 - Increase:  $44,516.00
$80,964.00 Mod No. 0016 - No Cost: $0..00
$75,863.00 Mod No. 0017 - Increase:  $58,721.00
$69,000.00 Revised Contract Aml:  $36,650,444.00
$51,714.00
$68,729.00
$537,692.00
$65,713.00
$80,188.00
$83,675.00

All other lerms and

Except ag pravided herein, aif terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

A. NAME AND TITLE OF CONT

Ste“?hn G, Paul

WWER (Type or print)
( \

- / {Signature of ;;erson authorized fo sign)

1SC DATE SIGNED

745«/&

H

! 160 DATE SIGNED

{Signature of Confracting Officer)

I QY j“} g/{;z

SN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

STANDARD I‘ORM 30 (REV. 10-83
Prescribed by GSA FAR {48 CFR
53243




Line Item Document Number
Summary C2011101051/0017

Title
MWR-ARRA-CRCR 156772

Page
2of7

FYs

Total Funding:  $36,650,444.00

Fund Budget Org Sub Object Class  Sub

See Line ltem(s)

Program Cost Org  Sub Proj/dJob No. Sub Reporting Category

(01/12/2012 to 03/21/2012)

Change in Delivery Date

Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost
Crow Creek Tribal School Replacement Project
Stephan (Hyde County), South Dakota
CRCR-156772
0001 Crow Creek Tribal School Replacement - 04/30/2010 0.00 job $0.00 $0.00
CRCR-156772
(01/12/2012 to 03/21/2012)
Change in Performance Period
0015 Modification No. 15 03/21/2012 0.00 $0.00 $0.00

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders

(Modification #15) to include:

CRX #29: Provide (2) Additional Core Value Plaques
2011-A611-454: $ 1,000.00
2011-A604-454: $ 1,825.00

CRX #64: Add School Lighting Beyond RFP Regt's
2011-A611-454: $ 2,000.00
2011-A604-454: $28,000.00

CRX #65. Add Wall Hydrants

2011-A611-454: $ 500.00
2011-A604-454: $ 7,936.00

CRX #72: Credit for Sewer Re-alignment
2011-A603-454: -$ 4,500.00

CRX #77: Change Door Swings, Add Smoke Seals & Doors
2011-A611-454: $ 96000
2011-A604-454: $ 9,740.00

CRX #83: Concrete Slab Replacement
2011-AB03-454: $ 14,953.00

CRX #84: Remove Tipi Pole from Lobby 301
2011-A604-454: $ 2,000.00

CRX #86: Add Fence at Drainage Swales
2011-AB03-454: $11,620.00
2011-A611-454: $ 380.00

CRX #88: Replace 2-inch Waterline @ Watertower
2011-AB03-454: $ 2,902.00

Credit towards Modification No. 9:
2011-A603-454 -$ 34,800

Ref Reg No: R2011121123




Line Htem Document Number Title Page

Summary C2011101051/0017 MWR-ARRA-CRCR 156772 3of7
Total Funding:  $36,650.444 .00
FYs Fund Budget Org Sub Object Class  Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Catego
! ry
See Line ltem(s)
Division Ciosed FYs Cancelled Fund
Line ltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0016 Modification No. 17 04/30/2010 1.00 $58,721.00 $58,721.00

(01/12/2012 to 03/21/2012)
This is a New Line
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #17) to include:

CRX #68: Accessible Parking & Pathway at Facility Mgmt/Bus Storage (FM/BS):
2011-A611-454: $ 250.00
2011-AB03-454: $ 7,250.00

CRX #76: Widen Area East of Running Track for Visitor's Bleachers:
2011-AB11-454: $ 1,000.00
2011-A803-454: $19,000.00

CRX #89: Relocate Existing 2" Waterline:
2011-A603-454: $ 6,221.00

CRX #91: South Security Fence:
2011-A603-454: $25,000.00
Ref Req No: R2011121188

Previous Total:  $36,591,723.00
Modification Total: $58721.00

Grand Total:  $36,650,444.00
(Includes Discounts)

CO-Lori Irish, 303-987-6776
CS-Joy Ewalt, 303-969-2394
IPM-Chris Lewis, 303-969-2330
IPS- Phil Lawrence, 303-969-2107




Contra(;t Leve} Document Number Title

Page
Funding Summary C2011101051/0017 MWR-ARRA-CRCR 156772

4o0f7

Funding Strip Code Change in Funded Amount

2012 - - -2011- -252Z- -454- - -ABT1 - - - - - - $1,250.00
Reference Requisition: R2011121188
2012 - - -2011- -2827- -454- - -AB03- - - - - - $57,471.00

Reference Requisition: R2011121188




Document No. Document Title Page Sof 7
C2011101051/0017 MWR-ARRA-CRCR 156772

MODIFICATION NO. 17 SUMMARY

Bid Item No. 1 and Bid Item No. 3. Develop Site Utilities and Infrastructure:

CRX #068: Accessible parking & Pathway at Facility Management/Bus Storage (FM/BS)

Description: The DBC RFP documents require compliance with the BIA School Facilities Design Handbook (attached to
the DBC RFP) and Applicable Federal Health and Safety Codes and Standards (also attached to the DBC RFP, and the
Accessibility Standards which are more specifically contained therein), which 1s contrary to what is shown on the MOA
40% Design Development Phase drawings (also attached to the DBC RFP). Compliance with the BIA School Facilities
Design Handbook, Section 4030.2.5.3 (accessible visitor parking) and 4030.2.6.5 (accessible staff parking) for
compliance with ADA/ABAAG, July 23, 2004. One accessible parking stall and van accessible aisle with concrete
paving and an accessible concrete sidewalk from the accessible parking aisle to the concrete stoop at FM Shop Door 103B
for both uses (accessible visitor/staff parking) will suffice to comply with ADA/ABAAG 208.2 (scoping requirements) at
this location, which has no defined parking arca, and Articles F2.6.2.1 and F.2.6.2.2. The 100% Construction Documents
have already incorporated some of these revisions from what the MOA drawings indicated; however, this accessible
parking stall/aisle with accessible pathway should be located at a closer distance to the FM entrance door.

In addition, if an extension for time is requested, provide a written time impact analysis illustrating the influence of the
change on the contract time as required by DBC RFP Article 2.1.6.1.B. Also as noted in Article 2.1.6.1, extension of the
contract time will be granted only to the extent the equitable time adjustments to the activity or activities affected by the
change exceeds the total (positive or zero) float available for a particular activity.

Contractor’s Negotiated Time Extension; No Time Extension Requested
Contractor’s Negotiated Design Costs: (included within sabtotal: ADD below): $250.00
Contractor’s Negotiated Cost: $7.500.00

ADD:  87,500.00

Bid Item No. 1 and Bid Item No. 3. Develop Site Utilities and Infrastructure:
CRX #76: Widen Area East of Running Track for Visitors’ Bleachers:

1) AE design as required to prepare schematic documents and construction documents necessary for pricing,
review, and approval for earthwork related to creating the flat area (Item 2), relocation of the scoreboard
controls from the west side to the east side (Item 3).

2) Construct a flat area east of the football field/track for additional moveable bleachers (CCTS has already
purchased-CCTS will provide and install bleachers and crow's nest) and crow’s nest, by moving the drainage
swale further east. This may require alteration of the storm sewer system as well, which may be already
installed. The surface of this area will be dirt as the base cost. In lieu of the flat area being 32' wide per the
attached drawing, the flat area is to be 25' wide.

3) Relocate the scoreboard controls from the west side of the field to the east side, to a location directly below
the crow's nest.

Contractor’s Negotiated Time Extension: No Time Extension Requested

Contractor’s Negotiated Design Costs: (included within subtotal ADD below): 1,000.00
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Contractor’s Negotiated Cost: $20,000.00
ADD: $20,000.60

Bid Item No. 3, Develop Site Utilities and Infrastructure:

CRX #89: Relocate Existing 2” Waterline Not Shown on Plans:

Background: The DBC has discovered an existing 2" water line, not shown on the RFP

site survey or Gymnasium As-Constructed Documents that is directly in the alignment of the new sanitary sewer between
MHI11 and MH13. The DBC's research discovered that the existing 2" water line feeds all three houses along the west
side of the property line as well as the maintenance building in Stephan.

The DBC was directed to proceed with their following proposed correction as noted on RFI C-150 with sketches dated
June 30, 2011:

The scope includes abandoning the two inch line in the arca where the new sanitary sewer location is in conflict in order
to maintain the code required 10' separation between water and sanitary lines. Reconnect the existing 2” line heading
towards houses to existing 67 PVC water main. The existing 2" line will be abandoned east of the connection to the point
where it leads to the existing Maintenance Building in Stephan. At that point, the line will be capped and the existing 2"
water line will be reconnected to service the existing Maintenance Building.

Contractor’s Negotiated Time Extension: No Time Extension Requested

Contractor’s Negotiated Design Costs (included within subtotal ADD below): $0.00
Contractor’s Negotiated Cost: $6,221.00
ADD: $6,221.00

Bid Item No. 1 and Bid Item No. 3, Develop Site Utilities and Infrastructure:

CRX #91: (RFP #23) South Security Fence:

Please provide a price proposal (CRX#91) for additional perimeter security fencing from the southwest corner
of the football field/detention pond perimeter fencing (Point 1) (reference attachment) running straight east
along the road, approximately parallel to and 6° minimum north of the north side of the road before turning
north at the intersection with the property line that runs north-south (Point 2).

At the intersection with the property line (Point 2), run the fence north along the property line to the next
intersection with the property line that runs east-west (Point 3).

At the intersection with the property line (Point 3), run the fence east along the property line to the next
intersection with the property line that runs north-south (Point 4).

NPS requests that this work be completed by May 1, 2012.
Contractor’s Negotiated Time Extension: No Time Extension Requested
Contractor’s Negotiated Design Costs (included within subtotal ADD below): $0:00

Contractor’s Negotiated Cost: $25.,000.00
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ADD:

$25,000.00

SUMMARY OF BID ITEM SUBTOTAL CHANGES:

SUBTOTAL for BID ITEM No. 1 (CRXs 68, 76)
SUBTOTAL for BID ITEM No. 3 (CRXs 68, 76, 89, 91)

TOTAL ADDMOD 17:

Except as modified above, all work shall be performed in accordance with the provisions of the contract
where applicable as determined by the Contracting Officer or as otherwise directed by the Contracting

Officer.

1,250.00
3 57471.00

$ 58,721.00

C. The cumulative total for these Change Orders results in an increased amount of $58,721.00 in the contract amount.
The revised amount is accordingly established as follows:

Orniginal Contract Amount;

Mods No. 0001 & 0005 — No Cost:

Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.
Mod No.

0002 ~ Increase:
0003 — Increase:
0004 - Increase:
0006 ~ Increase:
0007 - Increase:
0008 - Increase:
0009 - Increase:
0010 - Increase:
0011 — Increase:
0012 ~ Increase:
0013 - Increase:
0014 - Increase:
0015 ~ Increase:
0016 — No Cost:
0017 - Increase:

Revised Contract Amount:

$35,121,846.00

$0.00
$92.861.00
$80,964.00
$76,863.00
$69,000.00
$51.714.00
£68.,729.00
$537,692.00
$65,713.00
$80,189.00
$83.675.00
$147.000.00
$70,961.00
$44,516.00
$0.00
$58.721.00
$36,650,444.00

D. As a result of this Modification, the contract completion date remains changed at March 21, 2012 for the K-12
Tribal School and May 1, 2012 for all other structures (dormitory, Bus Storage Facility, and Staff Housing) and

site work.

CONTRACTOR’S STATEMENT OF RELEASE

The foregoing Modification No. 17, is satisfactory and is hereby accepted. In accepting this Modification No.
17, the Contractor acknowledges that he has no unsatisfied claims against the Government arising out of or
resulting from this modification, and the contractor hereby releases and discharges the Government from any

and all claims or demands whatsoever arising out of or resulting from this modification.
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